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Sent Via: [] Messenger X U.S. Mail [] Overnight Mail
Date: April 17, 2017 From: Amec Foster Wheeler
To: Caimen D. Sartos Environment & Infrastructure, Inc.
RCRA Facilities Management 121 Innovation Drive, Suite 200
USEPA Region 9 Irvine, CA 92617
75 Hawthorne Street, CC:

Mail Code WST-4
San Francisco, California 94105

Project Number: 0106270030.00008.****
Project Name: Former Pechiney Cast Plate, Inc. Facility
Vernon, California

Item  Description
1 Quarterly Summary Report, First Quarter 2017

Remarks

Enclosed please find one hard copy of the document mentioned above. Please call
(949) 642-0245 if you require anything further.

Sincerely yours,
Amec Foster Wheeler Environment & Infrastructure, Inc.
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Ms. Chand Sultana

California Environmental Protection Agency
Department of Toxic Substances Control
9211 Oakdale Avenue

Chatsworth, California 91311

Re: Quarterly Summary Report
First Quarter 2017
Alcoa Cast Plate Division Site
3200 Fruitland Avenue, Vernon, California
Docket No. HAS-CO 09/10-121

Dear Ms. Sultana;

Pursuant to the July 6, 2010, Imminent and Substantial Endangerment Determination and
Consent Order (Order) between the California Department of Toxic Substances Control (DTSC)
and Pechiney Cast Plate, Inc. (Pechiney; the Respondent), this quarterly summary report is
hereby submitted by Amec Foster Wheeler Environment & Infrastructure, on behalf of the
Respondent. As specified in the Order, this report provides a summary of the activities
performed during the reporting period of January 1, 2017 through March 31, 2017 (first quarter
2017), and for the other elements outlined in Section 6.3 of the Order for the property located at
3200 Fruitland Avenue in Vernon, California (site). A summary of the activities conducted
during the reporting period and for the elements outlined in the Order is provided below.

Tasks Completed During the Reporting Period (First Quarter 2017 — January 1, 2017
through March 31, 2017)

¢ Submitted Quarterly Summary Report for the Fourth Quarter 2016 to DTSC on January
17, 2017.

¢ Finalized the draft LUC for the North Property and submitted to DTSC and EPA on
January 18, 2017.

¢ Submitted the Hydraulic Testing Summary to DTSC on February 3, 2017.
e Conducted the first quarter groundwater monitoring event February 2 to 3, 2017.

e Submitted the Second Semi-annual 2016 Groundwater Monitoring Report to DTSC on
February 24, 2017.

e Submitted the Well Completion Letter Report documenting the installation of biovent and
vapor monitoring probe wells for the Phase I1l/IV SVE system to DTSC on March 17,
2017.
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e Completed well development and sampling and submitted the Groundwater Well
Completion Letter Report for OW-1, OW-2, and OW-3 to DTSC on March 24, 2017.

e Continued coordinating access with the Union Pacific Railroad (UPRR) for off-site PCB
soil sampling along the rail area and conduct the sampling once access is approved.

o Continued re-installation activities for the Phase IlI/1V Area SVE system on the South
Property.

¢ Continued re-installation activities for the Phase | Area SVE system on the North
Property within the footprint of the future building.

Results of Sampling and Significant Findings Obtained During the Reporting Period

e The sampling results from the first quarter 2017 groundwater monitoring event will be
provided to DTSC during the third quarter of 2017 (first 2017 semi-annual monitoring
report).

Tasks Anticipated During the Current Reporting Period (Second Quarter 2017 — April 1,
2017 through June 30, 2017) 1

e Submit Soil Vapor Extraction Semi-annual Operational Summary, July-December 2016,
Stoddard Solvent Impacted Area — Phase IlI/IV to DTSC.

e Complete re-installation of the Phase IlI/I\V Area SVE system on the South Property,
which is contingent on the developer's construction progress.

¢ Conduct the second quarter groundwater monitoring event.

Tasks Planned for the Next Reporting Period (Third Quarter 2017 — July 1, 2017 through
September 30, 2017)

e Restart the Phase IIl/IV Area SVE system in conjunction with construction schedule and
resume system operation, monitoring and reporting, which is contingent on the
developer’s construction progress.

e Conduct the third quarter groundwater monitoring event.

Tasks Not Completed or Anticipated Problems in Complying with the Order
* None identified during the first quarter 2017 reporting period.

' Timing is dependent on agency approvals.
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If you have any questions or need any additional information, please call either of us at (949)
642-0245.

Sincerely,
Amec Foster Wheeler

22/ YN

Kimberly Hélland-Chominsk Linda Conlan, PG
Senior Associate Geologist Principal Geologist
cc: David Cline, Pechiney

Gerald Pepper, Rio Tinto AUM Company

John Cermak, Baker & Hostetler, LLP

Allan Plaza, DTSC Chatsworth

Bruce Garbaccio, DTSC Chatsworth

Karen DiBiasio, DTSC Sacramento

Keith Allen, City of Vernon Environmental Health Department
Carmen Santos, EPA, Region 9

Jay Soni, Xebec Realty

Steven Christie, Xebec Realty
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